				Week 7		Week 8		Week 9		Week	10	\/\a	ek 11	Weel	12	Wee	L 13	We	ek 14		Week 15		Week	16				
Deliverable	DRI	Start Date E	End Date	10/3 10/5	10/7 10/10	10/12	10/14 10/1	7 10/19	10/21 10	/24 10/2	6 10/28	10/31	11/2 11/	4 11/7 1	1/9 11/11	11/14 11	/16 11/18	11/21 1	11/23 11	/25 11/28	3 11/30	12/2	2/5 12	77 12	/9			
User Testing and Preliminary Design Review		10/3	10/7	1270										1	1 11		,											
Engineering Consultation	Orion	10/5	10/5																									
Level 1 Design (CAD)	Jack	10/3	10/7																									
Level 1 Tech	Orion	10/3	10/7																									
PDR Presentation	Josh	10/3	10/7																									
Feam Charter	Josh	10/3	10/10																									
Identify and Manufacture Critical Part	Violet	10/10	10/21																									
Feature Definition	Christian	10/10	10/12																									
Level 2 Design (CAD)	Jack	10/12	10/19																									
Level 2 Tech	Orion	10/12	10/21																									
Critical Part Fabrication	Violet	10/14	10/21																									
Other Parts Fabrication	Violet	10/14	10/21																									
Critical Design Review	Christian Jack	10/21 10/21	10/28 10/28																									
evel 3 Design (CAD). evel 3 Tech	Orion	10/21	10/28																									
Festing Plan	Orion	10/21	10/28																									
	Orion	10/21	10/28																									
Prototype Fabrication	Violet	10/21	10/28																									
CDR Presentation	Josh	10/24	10/28																									
	Christian	10/28	11/11																									
evel 4 Design (CAD) - Final	Jack	10/28	11/2																									
_evel 4 Tech - Final	Orion	10/28	11/2																									
Prototype Fabrication - Final	Violet	10/31	11/7																									
UX Evaluation (User Comments)	Josh	11/4	11/11																									
	Christian	11/4	11/11																									
Expo Plan	Christian	11/9	11/11																									
Testing and Analysis	Orion	11/14	11/18																									
Final Testing Written Report	Orion Josh	11/14 11/16	11/16 11/18																									
Design Expo	Christian	11/21	12/3																									
											-																	
											-																	

					-			141								144 1									-						
Deliverable	DPI	Start Date	End Date	10/3 10/	7	/10 10/13	10/14	10/17 1	10/10 10	0/21 10	Week	26 10/2	10/31	11/2	11// 1	Week	12 0 11/11	11/14	11/16	11/18	11/21 1:	BK 14 1/23 11	/25 11/2	8 11/30	12/2	12/5	12/7	12/0			
Deliverable	DKI	Start Date	Eliu Date	10/3 10/	5 10// 10	/10 10/12	. 10/14	10/17 1	10/19 10	3/21 10/	24 10/2	20 10/20	10/31	11/2	11/4	11/7 11/	9 11/11	11/14	11/10	11/10	11/21 1	1/23 11	123 1112	0 11/30	12/2	12/3	12//	12/9			
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		

					-			141								144 1									-						
Deliverable	DPI	Start Date	End Date	10/3 10/	7	/10 10/13	10/14	10/17 1	10/10 10	0/21 10	Week	26 10/2	10/31	11/2	11// 1	Week	12 0 11/11	11/14	11/16	11/18	11/21 1:	BK 14 1/23 11	/25 11/2	8 11/30	12/2	12/5	12/7	12/0			
Deliverable	DKI	Start Date	Eliu Date	10/3 10/	5 10// 10	/10 10/12	. 10/14	10/17 1	10/19 10	3/21 10/	24 10/2	20 10/20	10/31	11/2	11/4	11/7 11/	9 11/11	11/14	11/10	11/10	11/21 1	1/23 11	123 1112	0 11/30	12/2	12/3	12//	12/9			
													-																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		

				101 1	-	141					141											144											
Deliverable	npi	Start Date	End Date	10/3 10	7 10/7 1	Wee	112 10/1	4 10/17	10/10	10/21	10/24	10/26 1	0/28 1	0/31	ek 11 11/2 1	1/4 11/	7 11/0	11/11	11/14	11/16	11/18	11/21 1	1/23 1	1/25 11/	28 11/	30 12	2 12	Week 1	12/0	2			
Deliverable	DKI	Start Date	Eliu Date	10/3 10/	10// 1	10/10 10	/12 10/1-	4 10/17	10/19	10/21	10/24	10/20 1	0/20 1	Ur31	11/2 1	1/4 11/	1 11/9	11/11	11/14	11/10	11/10	11/21 1	1/23 1	1/23 11/2	20 11/	30 12/	2 12/	3 12//	12/8	9			
													_																				
													-+																				
													-																				
													-+																				
													-+																				
													_																				
													_																				
													-																				
													-																				
													-																				
													-+																				
													_																				
													-																				
													-																				

Deliverable DRI	St	start Date E	End Date	10/3 10/5	7 5 10/7 10/	Week 8	8 2 10/14	10/17 1	10/19 10	0/21 10/3	week 24 10/2	6 10/28	10/31	11/2	11/4 11/3	vveek 12 ' 11/9	11/11	11/14 1	1/16 11	/18 11/	21 11/23	3 11/25	11/28	11/30	12/2	12/5 1	2/7 1:	2/9			
		nan bate L	Lilo Date	10/3	107	10 10/12	10/14	10/17	10/13 10	0/21 10/	24 10/2	0 10/20	10/31	1112	104	1113			1710 111	710 117	111120	11123	11120	11/30	IZIZ	12/3 1.	J/ 1.	23			

					-			141								144 1									-						
Deliverable	DPI	Start Date	End Date	10/3 10/	7	/10 10/13	10/14	10/17 1	10/10 10	0/21 10	Week	26 10/2	10/31	11/2	11// 1	Week	12 0 11/11	11/14	11/16	11/18	11/21 1:	BK 14 1/23 11	/25 11/2	8 11/30	12/2	12/5	12/7	12/0			
Deliverable	DKI	Start Date	Eliu Date	10/3 10/	5 10// 10	/10 10/12	. 10/14	10/17 1	10/19 10	3/21 10/	24 10/2	20 10/20	10/31	11/2	11/4	11/7 11/	9 11/11	11/14	11/10	11/10	11/21 1	1/23 11	123 1112	0 11/30	12/2	12/3	12//	12/9			
													-																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		
													1																		

Deliverable DRI Start Date End Date 10/3 10/5 10/7 10/10 10/12 10/14 10/17 10/19 10/21 10/14 10/19 10/21 10/14 10/19 10/21 10/14 10/19 10/21 10/14 10/19 10/21 10/14 10/19 10/21 10/14 10/19 10/21 10/19 10/21 10/19 10/21 10/19 10/21 10/19 10/21 10/19 10/21 10/19 10/21 10/19 10/21 10/19 10/21 10/19 10/21 10/19 10/21 10/19 10/21 10/19 10/21 10/21 10/19 10/21 10/	Week 10

				147 1	-	144 1 6															141			141 1								
Deliverable	DPI	Start Date	End Date	10/3 10/	7	10 10/12	10/14	10/17 1	еек 9 In/10 10	/21 10/3	24 10/2	10	10/31	11/2	11/4	11/7 11	12 0 11/11	11/14	11/16	11/18	11/21	11/23 1	1/25 11/	28 11/	30 12	2 12/	Week 1	12/0				
Deliverable	DKI	Start Date	Eliu Date	10/3 10/	5 10// 10/	10 10/12	10/14	10/1/	10/19 10.	121 1012	24 10/2	0 10/20	10/31	11/2	11/4	11// 11	9 11/11	11/14	11/10	11/10	11/21	11/23 1	1/25 11/	20 11/-	30 12/	2 12/	3 12//	12/8	,	_		+
													-																			
													1																			
													-																			
													-																			
													1																			

Martin State Sta					144 1 7				141																								
	Deliverable	DBI	Start Date	End Date	10/3 10/5	10/7 10/10	10/12	10/14	10/17 10/	10 10/2	1 10/2/	1 10/26	10/28	10/31	11/2	11//	11/7 11/	12 0 11/11	11/14	11/16	11/18	11/21	11/23 1	11/25 11	/28 11/	30 12	2 12/	Week 1	12/0				
	Deliverable	DKI	Start Date	Eliu Date	10/3 10/5	10// 10/10	10/12	10/14	10/1/ 10/	19 10/2	1 10/24	10/20	10/20	10/31	11/2	11/4	11// 11/	9 11/11	11/14	11/10	11/10	11/21	11/23	11/23 11/	20 11/	30 12/	2 12/	3 12//	12/3				
														-																			
														-																			
														-																			
														-																			
														-																			
														-																			
														-																			
														-																			
														-																			
														-																			

				101 1	-	141					141											144											
Deliverable	npi	Start Date	End Date	10/3 10	7 10/7 1	Wee	112 10/1	4 10/17	10/10	10/21	10/24	10/26 1	0/28 1	0/31	ek 11 11/2 1	1/4 11/	7 11/0	11/11	11/1 <i>A</i>	11/16	11/18	11/21 1	1/23 1	1/25 11/	28 11/	30 12	2 12	Week 1	12/0	2			
Deliverable	DKI	Start Date	Eliu Date	10/3 10/	10// 1	10/10 10	/12 10/1-	4 10/17	10/19	10/21	10/24	10/20 1	0/20 1	Ur31	11/2 1	1/4 11/	1 11/9	11/11	11/14	11/10	11/10	11/21 1	1/23 1	1/23 11/2	20 11/	30 12/	2 12/	3 12//	12/8	9			
													_																				
													-																				
													-																				
													-+																				
													-+																				
													_																				
													_																				
													-																				
													-																				
													-																				
													-+																				
													_																				
													-																				
													-																				

Deliverable DRI	St	start Date E	End Date	10/3 10/5	7 5 10/7 10/	Week 8	8 2 10/14	10/17 1	10/19 10	0/21 10/3	week 24 10/2	6 10/28	10/31	11/2	11/4 11/3	vveek 12 ' 11/9	11/11	11/14 1	1/16 11	/18 11/	21 11/23	3 11/25	11/28	11/30	12/2	12/5 1	2/7 1:	2/9			
		nan bate L	Lilo Date	10/3	107	10 10/12	10/14	10/17	10/13 10	0/21 10/	24 10/2	0 10/20	10/31	1112	104	1113			1710 111	710 117	111120	11123	11120	11/30	IZIZ	12/3 1.	J/ 1.	23			

					_																										
Deliverable	DDI	Start Date	End Date	10/3 10/	7	0/10 10/1	2 10/14	10/17 1	10/10 10	0/21 10/	vveek	1U 6 10/28	10/31	11/2	11// 11	/7 11/0	11/11	11/14	11/16 1	11/18 1	1/21 11/	23 11/2	5 11/28	11/30	12/2	12/5	12/7	12/0			
Deliverable	DKI	Start Date	Eliu Date	10/3 10/	5 10// 10	0/10 10/1	2 10/14	10/17	10/19 10	0/21 10/	24 10/2	0 10/20	10/31	11/2	11/4 11	11/5	11/11	11/14	11/10	11/10 1	1/21 11/	23 11/2	3 11/20	11/30	12/2	12/3	12//	12/9	_		
													-																		
													-																		
													-																		
													-																		
													-																		
													-																		
													-																		

Deliverable	DPI	Start Date	End Date	10/3 10	ek 7	10/10 10	ек в 1/12 10/1	4 10/17	10/10	10/21 1	10/24 1	0/26 10/	28 10/3	Week 11	11// 1	1/7 11/	11/11	11/14	11/16 1	11/18 1	1/21 11/	14	5 11/28	11/30	12/2	12/5	12/7	12/0			
Deliverable	DKI	Start Date	Eliu Date	10/3 10	J/5 10/7 1	10/10 10	J/12 10/1-	4 10/17	10/19	10/21	10/24 1	0/20 10/2	10/3	1 11/2	11/4 1	1// 11/3	2 11/11	11/14	11/10 1	11/10 1	1/21 11/	23 11/2	3 11/20	11/30	12/2	12/3	12//	12/9			
													-																		
													-																		
													+																		
													-																		
													-																		
													-																		
													-																		
													+																		
													-																		
													_																		
													_																		
													_																		
													-																		
													_																		
													_																		
													+																		
													+																		
													-																		
													-																		
													_																		
													_																		
													+																		
													-																		
													-																		
													-																		

			Week 7	7	W	eek 8		Week 9)		Wee	ek 10		Week 1	11	Wee	k 12		٧	Week 1	3		Wee	k 14		١	Neek 1	5	Week 1	6					
Deliverable	DRI	Start Date End Date					0/14			1 10/2								1/11				B 11/2			11/25						9				
																																			_